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ESTIMATE RUN 05/02/2008

ESTIMATE SUMMARY 13:12:18

CONTID: C16736         ESTIMATE NO: 0003 FINL 2005

PCN: 16736-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SINKHOLE PERCENT TIME:

PROJECT NO: C 0253-202                    

I-25 Sinkhole

NAME OF ROAD: I-25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 05/02/2008 DATE TIME STARTED 02/07/2008

6663 COLORADO BLVD. DATE LET 02/15/2008 DATE WORK BEGAN 02/07/2008

 DATE AWARDED 02/15/2008 DATE TIME STOPPED 03/17/2008

 DATE CONTRACT EXECUTED 02/07/2008 DATE ACCEPTED 03/17/2008

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 02/07/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,120,510.20 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 820,290.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,304.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.00

TIME ALLOW:

ORIG TIME ALLOW:

10 WORK DAYS

WORK DAYS10

74.77%

282,661.55

0.00

0.00

12,304.35

$

$

$

$

500.00

837,348.65

837,848.65

0.00

837,848.65

0.00

0.00

837,848.65

0.00

AMOUNT DUE 837,848.65 12,304.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,304.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

1.0
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PCN: 16736-BID    ESTIMATE RUN 05/02/2008

PROJECT: C 0253-202                    ESTIMATE NO: 0003 13:12:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

202-00019  
 

0010 *REMOVAL OF CONCRETE PAVEMENT (12 INCH CONCRETE) 2,284.000 2,284.000

SY  0.000 0.00

30.00000 2,284.000 68,520.00

202-00210  
 

0015 *REMOVAL OF ASPHALT MAT 1,156.000 1,156.000

SY  0.000 0.00

15.00000 1,156.000 17,340.00

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 4,860.000 4,860.000

SF  0.000 0.00

4.00000 4,860.000 19,440.00

202-00250  
 

0025 REMOVAL OF GUARDRAIL TYPE 4 1,555.000 1,361.000

LF  0.000 0.00

30.00000 1,361.000 40,830.00

202-01140  
 

0030 SAWING CONCRETE (SPECIAL) (12 INCH CONCRETE) 1,329.000 1,329.000

LF  0.000 0.00

15.00000 1,329.000 19,935.00

202-05019  
 

0035 MUCK EXCAVATION 2,500.000 1,436.000

CY  0.000 0.00

15.00000 1,436.000 21,540.00

203-00100  
 

0040 *SWEEPING 24.000 19.000

HOUR 0.000 0.00

165.00000 19.000 3,135.00

203-01620  
 

0045 STRUCTURE BACKFILL (FLOW-FILL) 40.000 20.000

CY  0.000 0.00

100.00000 20.000 2,000.00

206-00065  
 

0050 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

208-00045  
 

0055 STORM DRAIN INLET PROTECTION 8.000 8.000

EACH 0.000 0.00

500.00000 8.000 4,000.00

208-00050  
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PCN: 16736-BID    ESTIMATE RUN 05/02/2008

PROJECT: C 0253-202                    ESTIMATE NO: 0003 13:12:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

210-00810  
 

0065 RESET GUARDRAIL TYPE 4 1,300.000 680.000

LF  0.000 0.00

8.00000 680.000 5,440.00

210-01140  
 

0070 *AGGREGATE BASE COURSE (CLASS 6) 3,000.000 2,457.810

TON 0.000 0.00

35.00000 2,457.810 86,023.35

304-06000  
 

0075 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 87.660 87.660

TON 0.000 0.00

220.00000 87.660 19,285.20

403-00720  
 

0080 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 500.000 477.730

TON 0.000 0.00

120.00000 477.730 57,327.60

403-33841  
 

0085 *CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 2,345.000 2,345.000

SY  0.000 0.00

120.00000 2,345.000 281,400.00

412-01220  
 

0090 CLEANING AND GROUTING CONCRETE PAVEMENT JOINT 500.000 313.000

LF  0.000 0.00

5.00000 313.000 1,565.00

412-15010  
 

0095 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 200.000 48.000

LF  0.000 0.00

65.00000 48.000 3,120.00

603-01245  
 

0100 *VANE GRATE INLET (DOUBLE) (5 FOOT) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

604-26005  
 

0105 GUARDRAIL TYPE 7 (STYLE CC) 261.000 261.000

LF  0.000 0.00

80.00000 261.000 20,880.00

606-00720  
 

0110 CURB AND GUTTER TYPE 2 (SECTION II-B) 300.000 150.000

LF  0.000 0.00

20.00000 150.000 3,000.00

609-21020  
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PCN: 16736-BID    ESTIMATE RUN 05/02/2008

PROJECT: C 0253-202                    ESTIMATE NO: 0003 13:12:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONSTRUCTION SURVEYING (HOURLY) 19.000 19.000

HOUR 0.000 0.00

165.00000 19.000 3,135.00

625-00001  
 

0120 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

626-00000  
 

0125 *PAVEMENT MARKING PAINT 51.000 51.000

GAL 0.000 0.00

150.00000 51.000 7,650.00

627-00001  
 

0130 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,994.000 1,994.000

SF  0.000 0.00

20.00000 1,994.000 39,880.00

627-03003  
 

0135 FLAGGING 98.000 98.000

HOUR 0.000 0.00

25.00000 98.000 2,450.00

630-00000  
 

0140 UNIFORMED TRAFFIC CONTROL 72.000 38.500

HOUR 0.000 0.00

75.00000 38.500 2,887.50

630-00003  
 

0145 TRAFFIC CONTROL MANAGEMENT 10.000 9.000

DAY 0.000 0.00

500.00000 9.000 4,500.00

630-00012  
 

0150 FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

1,500.00000 4.000 6,000.00

630-80001  
 

0155 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 4.000

EACH 0.000 0.00

350.00000 4.000 1,400.00

630-80335  
 

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 8.000

EACH 0.000 0.00

65.00000 8.000 520.00

630-80341  
 

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 27.000

EACH 0.000 0.00

85.00000 27.000 2,295.00

630-80342  
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PCN: 16736-BID    ESTIMATE RUN 05/02/2008

PROJECT: C 0253-202                    ESTIMATE NO: 0003 13:12:18

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 6.000

EACH 0.000 0.00

100.00000 6.000 600.00

630-80343  
 

0175 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 136.000 136.000

EACH 0.000 0.00

50.00000 136.000 6,800.00

630-80363  
 

0180 GLARE SCREEN (TEMPORARY) 330.000 330.000

LF  0.000 0.00

20.00000 330.000 6,600.00

630-80378  
 

0185 TRAFFIC CONE 500.000 300.000

EACH 0.000 0.00

12.00000 300.000 3,600.00

630-80380  
 

0190 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

630-85040  
 

0195 F/A MINOR CONTRACT REVISIONS 196,420.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A (CONCRETE PAVEMENT GRINDING) 5,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0200 $0.00 837,348.65CURRENT AMT 1,120,010.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0205 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 500.00CURRENT AMT 500.00 $$

PROJECT TOTAL 0.00 $ 837,848.65CURRENT AMT 1,120,510.20 $$


